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de maximis, inc. 

August16,2010 

Ms. Stephanie Vaughn 

18 6 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 39 - July 2010 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting ~equirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On July 14, CPG and EPA held a conference call to discuss small foraging 
fish collection. 

• On July 15, CPG and EPA held a conference call to discuss CPG's RI/FS 
Trust payment proposal. 

• On July 19, CPG and EPA held a conference call to discuss small foraging 
fish collection. 

• On July 21, CPG and EPA held a meeting to discuss project status. 
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• On July 27, CPG and EPA held a conference call to discuss the Agency's 
request to collect additional non-target small freshwater foraging fish 
during the focused small freshwater foraging fish collection survey. 

Correspondence 

• On July 6, EPA requested that the CPG retain samples gathered in the 
course of sampling activities under the Settlement Order, until the CPG 
has transmitted and the EPA has reviewed and accepted the validated 
results from the associated sampling events. 

• On July 13, CPG notified the EPA that an eel from the EPA split sample 
set for the fish tissue study appeared to be decomposing and 
recommended that this sample be excluded from analysis. 

• On July 15, CPG submitted the June 2010 Monthly Progress Report to 
EPA 

• On July 15, EPA approved the removal of the Physical Water Column 
Monitoring (PWCM) moorings from the LPRSA and Newark Bay Study 
Area (NBSA). 

• On July 16, EPA provided CPG comments on the draft Fish QAPP 
Addendum No. 2 covering the Avian Community Survey. 

• On July 16, CPG requested additional information pertaining to the AXYS 
dioxin split sampling analyses from EPA 

• On July 16, CPG provided serial numbers for ADCP units from the on­
water contractor for the PWCM program to EPA 

• On July 26, CPG submitted a revised draft Benthic QAPP Addendum No. 
2 for the collection of co-located sediment samples to EPA 

• On July 27, CPG requested additional information from the EPA regarding 
fish collection requests from the EPA's oversight personnel. 

• On July 27, EPA provided CPG comments on the first Electronic Data 
Deliverable (EDD) with validated data submitted by the CPG. 

• On July 28, EPA's modeling contractor provided revised sediment 
transport model code to CPG's Modeling Team. 

• On July 29, EPA's modeling contractor provided LPR/Newark Bay 
hydrodynamic model input files for water year 2009 to the CPG Modeling 
Team. 

• On July 29, EPA provided CPG additional comments on the revised draft 
Benthic QAPP Addendum No. 2. 
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Work 

• CPG completed the spring/summer 2010 Fish Community Survey and 
supplemental small foraging fish collection on July 14. 

• CPG concluded the spring 2010 PWCM deployment with a transect 
survey completed July 21 and the moorings removed from LPRSA and 
NBSA by July 26. 

• CPG conducted a focused small freshwater foraging fish collection survey 
July 26 to July 28. 

• CPG initiated the summer 2010 Benthic Community Survey on July 27. 
• CPG Modeling Team continued work on the HydroQual SEDZL-JS 

Sediment Transport Model code. 
• CPG continued reviewing the fall 2009 PCWM data. 
• CPG and EPA modeling contractors exchanged phone calls and e-mails 

during the reporting period on processing of ADCP data collected during 
PWCM surveys. 

• CPG continued planning activities for the Chemical Water Column 
Monitoring (CWCM) QAPP. 

• CPG continued processing and chemical analysis of fish tissue samples. 

(b) Results of Sampling and Tests 

• On July 15, CPG submitted PWCM data from the moored YSls for the 
mid-March 2010 to early May 2010 time period to EPA. 

• On July 16, CPG submitted data collected pursuant to the 2009 Benthic 
Survey QAPP (sediment data) and 2009 Fish/Decapod Tissue QAPP 
(crab tissue data) to EPA. 

• On July 19, an MEDO and Excel data tables for data validated in June 
2010, representing PWCM samples collected during the March 2010 
PWCM deployment event, and the associated field measurements taken 
at the time of sampling were posted to the PREmis Digital Library. 

• On July 22, CPG submitted validated data collected pursuant to the 2009 
Benthic Survey QAPP (sediment data) to EPA. 

,.,__. 
ti,~ PAPER 



sz 
de maximis 

Ms. S. Vaughn 
LPRSA RIIFS - Progress Report No. 39 - July 2010 
August 16, 2010 

Page4 of5 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

• CPG will continue processing the 2010 Bathymetry Survey data. 
• CPG will continue the summer 2010 Benthic Community Survey and 

collection of sediment samples co-located with the small foraging fish 
collection locations. 

• CPG will conduct an Avian Community Survey. 
• CPG will conduct a Habitat Survey. 
• CPG will continue processing and chemical analysis of fish tissue 

samples. 
• CPG will continue reviewing the fall 2009 PWCM data. 
• CPG will continue planning activities for the CWCM and submit a QAPP 

for small volume sample collection to EPA. 
• CPG Modeling Team will continue work on the SEDZL-JS Sediment 

Transport Model code. 
• CPG will participate in monthly LPR/NB Modeling Program progress calls 

with EPA and EPA contractors. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual 
or anticipated problems or delays. 

• None encountered. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 
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cc: Pat Hick, EPA Office of Regional Counsel 
Alice Yeh, EPA 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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